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PROGRESS  REPORT 

ACADEMY at NOLA DUNN 
October 10, 2009 

 
 

ROOFING: 

¶ Roof is basically dried in with the exception of the gym 

 

MASONRY: 

¶ Area D and Masonry will be complete this week except for cap stones. 

¶ Cafeteria masonry is complete 
 

DRYWALL : 

¶ Area D1 will be painted one coat by Monday 1/25/10. 

¶ Area D1 ceiling grid will start Monday 1/25/10. 

¶ Area D2 tape and bed work has started 

¶ Area E1 sheetrock walls being closed up 

¶ Area E2 close up sheetrock walls starting next week 

 
 

ELECTRICAL:  

¶ Panels set in D1 and wire being pulled 

¶ Panels being set in D2 

¶ Fire alarm wire in place in D1 & D2 

¶ Control wire to units being installed in D1 & D2 

¶ Data cabling in progress in D1 & D2 
 

PLUMBING & GEOTHERMAL PIPING : 
¶ Drilling remaining 44 geothermal wells will start 2/1/10 and should take 5 days 

¶ Geothermal units and ducts in place in areas D1, D2, E1, E2, C2 

¶ Large geothermal units in place on the mezzanine 

¶ Main switchgear is set and piping is ongoing  



WINDOWS & STOREFRONTS: 

¶ Windows installed in Area D and East side of Area E. 

¶ Windows are started in the Library area 
 

FIREPROOFING:  

¶ Fireproofing is nearing completion 
 

SITE WORK : 

¶ Demolition of paving complete along Dobson Street 

¶ Curb and gutter forms started along Dobson Street 

¶ Removal of temporary road at SE corner  

¶ Paving along Miller Street and fire turn around approach starts next week 

¶ Final grading at SE corner and along Dobson Street and Miller Street should be complete next week 




