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PROGRESS REPORT
CLINKSCALE ELEMENTARY

August 24, 2009

ÅBuilding is 100% complete
ÅArchitectural Punch list is approximately 90% complete
ÅLandscaping is complete and heads and values are being adjusted 
Saturday & Monday to ensure proper coverage.
ÅAccess controls/security is complete for the building and the 
remaining controls for the exterior gates will be complete by 
Monday.
ÅTuesday we will have Charter, mechanical, electrical, HVAC controls 
and Kitchen employees on site to ensure opening day goes off 
without a hitch.






