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PROGRESS REPORT
THE ACADEMY @ NOLA DUNN

August 24, 2009

PLUMBING
ÅUnderground in the building is complete
FIRST FLOOR
ÅSlabs are 95% complete
ÅICF walls are 65% complete
ÅICF walls started on the remainder of first floor
SECOND FLOOR
ÅStructural steel in area D is 75% complete
ÅSlab in Area D is 75% complete
ÅStructural steel in area E is 50% complete
ÅFire proofing structural steel starts in area D on 8/24/09
ÅICF walls started in area D
MISCELLANEOUS
ÅRoof drain lines are being connected to storm lines
ÅTransformer is set; working on temporary power set-up.
ÅAll parking lots are poured
ÅPlan to pour approaches Friday, 8/28/09.




